

Republic of the Philippines

Department of Environment and Natural Resources ENVIRONMENTAL MANAGEMENT BUREAU

Cordillera Administrative Region



10 July 2020

ATTY. DENNIS S. SANTIAGO

Executive Director V
DEPARTMENT OF BUDGET AND MANAGEMENT
The Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Dear Exec. Dir. Santiago:

In compliance to Section 12.2 of the Revised Implementing Rules and Regulations (IRR) of Republic Act No. (RA) 9184 reiterated through Circular 03-2015 dated March 20, 2015, attached herewith is the Procurement Monitoring Report (PMR) as of June 30, 2020 of the Environmental Management Bureau — Cordillera Administrative Region (EMB-CAR), in accordance with the format provided therefor.

We hope you find our PMR as of June 30, 2020 in order. Warm regards.

Very truly yours,

MA. VICTORIA V. ABRERA
Regional Director



(074) 443-4909 – EMED Laboratory/PISMU

Environmental Management Bureau - Cordillera Administrative Region (EMB-CAR) Procurement Monitoring Report as of June 30, 2020

Code UACS/PA	Procurement Program/Project	PMO/ End-User	Mode of Procurement		Actual Procurement Activity Source of										ı	ABC (PhP) Contract Cost (PhP)			hP)	List of Invited	Date of Receipt of Invitation			ion		Remarks			
				Pre-Proc	Ads/Post of IR	Pre-bid Conf	Eligibility	y Sub/Open o	of Bid Evaluation			Contract Signing	Notice to	Delivery/	Inspection &	Funds	Total	MOOE	CO Tota		co	Observers	Pre-hid Conf	Fligibility	Sub/Open of	-		Delivery/	(Explaining changes from the
P)				Conference	744 00 0 12	1 TO DIG COIII	Check	Bids	Dia Evaluation	1 001 4001	Award	Contract organing	Proceed	Completion	Acceptance		Total	moor	1011	IIIOOE	"		110 210 00111	Check	Bids	Dia Evaluation	1 001 444	Completion/	APP)
																												Acceptance	
																												(If applicable)	
OMPLET	TED PROCUREMENT ACTIVITIES																												
Su	upplies/Equipment																												
	DBM-PS (office/jantiorial/equipment) <50K	EMB-CAR	A-to-A	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	n/a	COD	Jan - Jun 2020	GoP	30,825.00	30,825.00		605.10 26,605.1		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	DBM-PS (office/jantiorial/equipment) >50K DBM-PS-PPEs (coviD-19 supplies/PPE, etc.)<50K	EMB-CAR	A-to-A	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	n/a	COD	Jan - Jun 2020	GoP	89,100.00	89,100.00		473.14 72,473.1		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	DBM-PS-PPES (COVID-19 supplies/PPE, etc.)<50K DBM-PS-PPES (COVID-19 supplies/PPE, etc.)>50K	EMB-CAR EMB-CAR	A-to-A A-to-A	n/a n/a	n/a n/a	n/a n/a	n/a	n/a	n/a n/a	n/a n/a	n/a n/a	Mar - Jun 2020 Mar - Jun 2020	n/a n/a	Mar - Jun 2020 Mar - Jun 2020	Mar - Jun 2020 Mar - Jun 2020	GoP GoP	43,100.00 252,280.00	43,100.00 252,280.00		362.50 20,862.5 370.00 218,370.0		n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	+
	Various office & IT equipment	EMB-CAR	Public Bidding	Nov. 26, 2019	Nov. 27, 2019	Dec. 9. 2019	n/a	Dec. 23, 2019		Dec. 23 & 26, 2019				Mar. 28, 2020	Mar. 12, 2020	GoP	4.254.453.82	1.374.450.00				COA POST, PCCBCCC		n/a	Dec. 2, 2019		Dec. 2, 2019	Dec. 2, 2019	Early procurement in 2019
	Various janitorial supplies	EMB-CAR	Shopping	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	49,762.00	49,762.00	,,	184.00 48,184.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Various office & IT supplies/parts<50K	EMB-CAR	Shopping	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	58,550.00	58,550.00	48	315.00 48,815.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Other uncategorized supplies/equip	EMB-CAR	Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	56,770.00	56,770.00		337.00 54,837.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	PPEs (mask, gloves, thermogun, etc.)	EMB-CAR EMB-CAR	Shopping (Other)	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	n/a n/a	n/a n/a	Jan - Jun 2020	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	Jan - Jun 2020 Jan - Jun 2020	GoP	35,600.00 65,085,00	35,600.00 65,085,00		917.42 23,917.4 427.00 35.427.0		n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	
	Various construction materials/equipment <50 Various IT and Office Equipment <50K	EMB-CAR	Shopping (Other) Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020 Jan - Jun 2020	GoP	29,100.00	29,100.00		592.25 12,592.2		n/a	n/a	n/a	n/a	n/a	n/a	n/a	+
	Various medicines	EMB-CAR	Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	7,975.00	7,975.00		750.00 7,750.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	+
	Various office & IT supplies/parts	EMB-CAR	Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	1,850.00	1,850.00	1	350.00 1,850.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	PPEs & medicines (mask, gloves, Vit.C, etc.)	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	95,800.00	95,800.00		775.00 33,775.0	4	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Various IT and Office Equipment	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	1	662,800.00	662,800.00		376,611.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Various janitorial supplies	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020		n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020		165,250.00	165,250.00		361.50 77,861.5		n/a	n/a	n/a	n/a	n/a	n/a	n/a	+
	Various office & IT supplies/parts Outside Suppliers (COVID-19 supplies/PPE, etc.)>50K	EMB-CAR EMB-CAR	SVP NP-FC	n/a n/a	Jan - Jun 2020 n/a	n/a n/a	n/a n/a	Jan - Jun 2020 n/a	n/a n/a	n/a n/a	n/a n/a	n/a Mar - Jun 2020	n/a n/a	Jan - Jun 2020 Mar - Jun 2020	Jan - Jun 2020 Mar - Jun 2020	GoP GoP	457,734.00 50.500.00	457,734.00 50.500.00		524.00 285,624.0 931.00 95.931.0		n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	+
Ac	ccommodation, Venue, and Meals	LINDTOAR	IN IEU	IVa	IVa	iva	IVa	IVa	ıva	ıl/d	ıva	IVEII - JUIT ZUZU	iřd	men - Juli 2020	iviai - Juli 2020	JUF	30,300.00	30,300.00	90	20,331.0	1	n/a	illa	n/d	iva	11/4	iva	iva	
	Training/Seminar/Meeting/Guests <50K	EMB-CAR	Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	151,700.00	151,700.00	149	595.00 149,595.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Training/Seminar/Meeting/Guests >50K	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	168,000.00	168,000.00	145	500.00 145,500.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
Ca	atering / Meals								<u> </u>												1	_	1		 		++		
	Meeting/General Assembly/Conf. <50K	EMB-CAR	Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	159,380.00	159,380.00	149	185.00 149,185.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	+
Ot	GSIS insurance of buildings/properties	FMB-CAR	A-to-A	n/a	Jun 2020	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jun 2020	Jun 2020	GoP	320,000,00	320.000.00	626	908.95 526.908.9	;	n/a	n/a	n/a	n/a	n/a	n/a	n/a	+
	Government forms	EMB-CAR	A-to-A	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	5,000.00	5,000.00		000.00 5,000.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	†
	Cable	EMB-CAR	DC	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	9,600.00	9,600.00		504.00 9,504.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	1
	Cellphone cards	EMB-CAR	DC	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	9,600.00	9,600.00	9	504.00 9,504.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Electricity	EMB-CAR	DC	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	138,000.00	138,000.00		049.78 99,049.7		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Internet, PABX	EMB-CAR	DC DC	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	300,000.00	300,000.00		280.00 49,280.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Landline Mobile communication (Globe & Smart)	EMB-CAR EMB-CAR	DC DC	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	n/a n/a	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	Jan - Jun 2020 Jan - Jun 2020	GoP GoP	270,000.00 168,000.00	270,000.00 168,000.00		781.99 140,781.9 046.13 37.046.1		n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	+
	Notarial services	EMED/CPD	DC	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020		300.00	300.00		300.00 300.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Water	EMB-CAR	DC	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	30,000.00	30,000.00		175.00 16,175.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Courier (LBC, 2GO)	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	90,130.00	90,130.00	7	963.12 7,963.1	2	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Fuel (gas, diesel)	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	474,000.00	474,000.00		331.30 247,831.3		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Newspaper subscription	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	7,200.00	7,200.00		465.61 5,465.6		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Other uncategorized services Purified drinking water	EMB-CAR EMB-CAR	SVP	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	n/a	n/a	Jan - Jun 2020 Jan - Jun 2020	n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	Jan - Jun 2020 Jan - Jun 2020	GoP GoP	80,000.00 15,000.00	80,000.00 15,000.00		980.00 79,980.0 528.00 15,528.0		n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	+
	Other uncategorized services <50K	EMB-CAR	Shopping (Others)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	36,000.00	36,000.00		350.00 35,850.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	†
	Printing services (tarp, shirts, IEC, sticker, etc.) <50K	EMB-CAR	Shopping (Others)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	33,250.00	33,250.00		500.00 32,500.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Various medicines	EMB-CAR	Shopping (Others)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	7,975.00	7,975.00	7	750.00 7,750.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Transportation services >50K	EMB-CAR	NP-EC	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	66,000.00	66,000.00	66	000.00 66,000.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
Of	office Equip/IT Maintenance/Repair/Services						<u> </u>	 	<u> </u>														 				+		+
	IT/Office Equipment Repairs, etc. <50K	EMB-CAR EMB-CAR	Shopping (Other) SVP	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	n/a n/a	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	Jan - Jun 2020 Jan - Jun 2020	Jan - Jun 2020 Jan - Jun 2020	GoP GoP	17,100.00 895,000.00	17,100.00 895,000.00		100.00 17,100.0 400.00 871,400.0		n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	+
Ve	Software/Subscription ehicle Supplies/Maintenance	EIVID*CAR	SVF	IVa	Jan - Jun 2020	IVa	IVd	Jan - Jun 2020	IVA	IVa	IVa	IVa	IVd	Jan - Jun 2020	Jail - Juli 2020	GUF	895,000.00	893,000.00	671	+00.00 871,400.0	1	IVa	IVa	IVa	IVA	IVa	IVA	IVA	
	Vehicle supplies/accessories	EMB-CAR	Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	8,050.00	8,050.00	7	530.00 7,530.0	0	n/a	n/a	n/a	n/a	n/a	n/a	n/a	<u> </u>
	Vehicle repair/maintenance <50K	EMB-CAR	Shopping (Other)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	28,150.00	28,150.00		955.00 26,955.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Labor/materials-repair/maintenance	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	84,200.00	84,200.00		500.00 83,500.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Smoke test-registration (2 MVs)	EMB-CAR	LTO Accredited	n/a	Jun 2020	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jun 2020	Jun 2020	GoP C-P	1,100.00	1,100.00		100.00 1,100.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	+
	GSIS insurance of vehicles (2 MVs) LTO registration of vehicles (2 MVs)	EMB-CAR EMB-CAR	A-to-A A-to-A	n/a	Jun 2020 Jun 2020	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	Jun 2020 Jun 2020	Jun 2020 Jun 2020	GoP GoP	10,000.00 8,000.00	10,000.00 8,000.00		544.59 17,644.5 229.06 2,229.0		n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	+
Δί	ir and Water-Related Equipment/Accessories		A-10-A	n/a	Jun 2020	rVa	n/a	nya	nva	rl/a	rva	ri/a	rva	Jun 2020	Jun 2020	GOP	8,000.00	8,000.00	2	2,229.0	1	n/a	ri/a	rı/a	rVa	ri/a	rva	rva	+
	Parts/Maintenance/Calibration																				İ	İ							<u> </u>
	PQ100 accessories/parts	AMS	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	350,000.00	350,000.00	295	000.00 295,000.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	PQ100 accessories/parts <50K	AMS	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	42,000.00	42,000.00		300.00 40,800.0		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
La	aboratory-related Equipment/Accessories/								<u> </u>												1	_	1		 		++		
	Parts/Consumables/Maintenance/				+		-	+	 	 	 			-		-	-		 		+	+	+		+		+		+
-+	Calibration Calibration/Maintenance of labp equipment	LSU	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	p/a	Jan - Jun 2020	Jan - Jun 2020	G~D	683,000.00	683,000.00	201	300.00 682,800.0	1	n/a	n/a	n/a	n/a	n/a	n/a	n/a	+
-+	Consumables/supplies/lab chemicals	LSU		n/a	Jan - Jun 2020			Jan - Jun 2020							Jan - Jun 2020 Jan - Jun 2020			448,000.00		730.00 299,730.0		n/a			n/a		n/a	n/a	
													Total Allot	tted Budget o	f Procuremen	t Activities	11,520,269.82	8,640,266.00		223, 00.0									*
			•		<u> </u>			<u> </u>							ent Activates C				7,959	472.44 5,924,772.4	2,034,700.00	<u> </u>							
												Te	otal Savings (Total Allotted Bu	udget - Total Cor	ntract Price)	3,560,797.38												
N-GOING	PROCUREMENT ACTIVITIES																												
Sı	upplies/Equipment						1				1					1					T	1							T
	Various construction materials	EMB-CAR	Shopping (Others)	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	11,000.00	11,000.00	7	947.50 7,947.5		n/a	n/a	n/a	n/a	n/a	n/a	n/a	<u> </u>
	Various IT and Office Equipment	AMS	Shopping (Others)		Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	for delivery	n/a	GoP	24,000.00	24,000.00		345.00 21,345.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Various office & IT supplies/parts	EMB-CAR	SVP	n/a	Jan - Jun 2020	n/a	n/a	Jan - Jun 2020	n/a	n/a	n/a	n/a	n/a	Jan - Jun 2020	Jan - Jun 2020	GoP	244,200.00	244,200.00	126	365.00 126,365.0)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
Ai	ir and Water-Related Equipment/Accessories Parts/Maintenance/Calibration	s/			+			+	<u> </u>	 						-					1	1	-		 	₩	+		+
					1	1	1	1		1					l	I	1		ı I		1	I				1	1		1
	Scientific equipment (data logger)	AMS	SVP	lue anno	Jul 22, 2019	-1-	-1-	Jun 2020	n/a	-1-	Jun 2020	n/a	e /-	for delivery	n/a	GoP	200,000.00	200.000.00	***	520.00 191,520.0		n/a	-1-	n/a	n/a	n/-	n/a	n/a	1

Prepared by:

Recommended for Approval by:

APPROVED:

ADELLA L. MANGALIAG BAC Secretariat

ENGR. NESTOR M. DONAAL BAC Chairperson MA. VICTORIA V. ABRERA Regional Director